ae dhiled

[

Form C-104

~ “Rev. 02/2009 -
VALUE ENGINEERING CHAN GE PROPOSAL
MISSOURI DEPARTMENT OF TRANSPORTATION

Conceptual Proposal - [ ] Final Proposal Date  8/16/10
ContractID  090925-902 ' Job No. J9B0801X
County Texas - R+, loO Original Bid Cost ~ $423,143.00
Contractor L. Krupp Constructwn, Inc. L By Sean Kilian
DesignedBy - ' Phone  (314) 280-0353
VECP# |O-R(o__ (to be completed by C.0.) VECP or PDVECP[]

1. Description of existing requirements and proposed change(s). Advantages/Disadvantages
The original contract calls for building a crossover and constructing the new bridge deck in one
stage. We are proposing to not build a crossover and to redeck the existing bridge in two stages

utilizing temporary barrier and standard traffic control devices to complete the project at a cheaper
cost to MoDOT. This would allow for existing westbound traffic to maintain two lanes throughout

the length of the project and would only impact eastbound traffic.

2. - Estimate of reduction in construction costs. $78,917.00

" 3. Prediction of any effects the proposed change(s) Wlll have on other department costs, such as

maintenance and operations. -

The existing contract calls for completion in 50 calendar days and by December 1¥,2010. Due to
the changes and required cure times, we are requesting 75 calendar days and the project completion

date be moved to December 15, 2010. This may affect operations costs slightly.

4. Anticipated date for submlttal of detailed change(s) of items requlred by Section 104.6 of the
Spec1ficatlons :
8/23/10
~ (date)

5. Deadline for issuing a change order to obtain maximum cost reductlon, notmg the effect of

contract completion time or delivery schedule.

9/3/10

(date) _ T Geffeon

6. Dates of any previous or concurrent submission of the same proposal.

~ (date and/or dates)
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Federal Highway Administration - Date

] Rejection

‘Recommended Required for FHWA Full Oversight Projects

. [ Comments: éfﬁ S B/Zﬂ/p |

E/'Approval‘ AN AWANYY ‘!A 8-20-10

[ ] Rejection State Construction and Materials Engineer _ Date

Distribution: ~ Resident Engineer, Project Manager, District Construction & Materials Engineer, State Construction & Materials Engineer, FHWA
Value Engineering Administrator - MoDOT, P. O. Box 270, Jefferson City, MO 65102
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Proposal
" "L7KRUPP CONSTRUCTION, INC. = — "~

Job Code:" SMK MoDOT Call 902 - Route 60 - VALUE ENGINEERING
Description: Bridge deck removal and replacement on route 60 in texas county

0010 REMOVAL OF IMPROVEMENTS : : 1.00 LS 5,000.00 5,00Q.00
0050 BRIDGE APPROACH SLAB ' . A 212.00 SQYD 35.00 7,426.00
0060 BRIDGE ANCHOR SECTION, 6 5FT. POSTS ' o 2,00 EA : ' 2,100.00 4,200.00
0070 TRANSITION SECTION, 6.5 FT.POSTS . ) .. 200 EA 400.00 800.00
0080 TYPE ACRASHWORTHY END TERMINAL : 200 EA A 2,200.00 4,400.00
6090 . IMPACT ATTENUATOR (19 SAND BARRELS) 100 EA 5,000.000 5,000.00
0100 REPLACEMENT SAND BARREL - . A . 5.60 EA | 750.00 3,750.00
35 IMPACT ATTENUATOR (RELOCATION) ' 1.00 Each . 1,000.00 1,000.00
0110 - CONSTRUCTION SiGNS ‘ - - 386.00 SQFT . 3.50 1,351.00
0120 ADVANCED WARNING RAIL SYSTEM 3.00 EA ‘ ‘ 95.00 285.00
0130 FLAG ASSEMBLY | 36.00 EA 15,00 - 540.00
0140. - CHANNELIZER (TRIMLINE) 85.00 EA . 14.00 1,190.00
0150 TYPE [ll MOVEABLE BARRICADE 6.00 EA | 135.00 810;00
0160 DIRECTIONAL INDICATOR BARRICADE - 12,00 EA 25.00 ' 300,00
0170 FLASHING ARROW PANEL - - 1.00 EA 400.00 400.00
0190 V CHANGEABLE MESSAGE SIGN, COMM. FURNISHED 7 ’ 2.00 EA 1,500.00 3,000.00
0200 INSTALLING 'DRIVE SMART' SIGN 2.00 EA N 100.00 .200.00
0210 INSTALL 'POINT OF PRESENCE' 96 IN. X48 : 2.00 EA 150.00 300.00
0220 TEMPORARY TRAFFIC BARRIER, CONT. FURN/RE 300.00 LF . 25.00 7,600.00
0221 TEMP. TRAFF. BARRIER WITH ANCH. SYSTEM 130.00 LF | 30.00 3,900.00
0222 " RELOCATING TEMPORARY TRAFFIC BARRIER ' 300.00 LF ‘ ~ 10.00 ' 3,000.00
0223 RELOCATING TEMPORARY BARR, WITH ANCH. SYSTEM 130.00 LF 15.00 1,950.00
0230 MOBILIZATION - . . . "1.00 LS 59,000.00 69,000.00
34 PREFORMED REMOVABLE MARKING TAPE 4 IN., WHITE . o 1,000.00 LF .. 110 1,100.00
35 PREFORM.ED REMOMABLE MARKING TAPE 4 IN., YELLOW - 1,000.00 LF 110 1,100.00
0240 4IN. YELLOWACRYLIC WATERBORNE PAINT : ' . ' ' 560.00 LF A 1.00 500.00
0250 ACRYLIC WATE_RBORNE PAINT, 6 IN., WHITE ) 675.00 LF 1.00 675.00

0290 PAVEMENT MARKING REMOVAL 3,160.00 LF- © 040 - 1,26000

4,395.00 © 1,758.00

0320 ~  SEEDING-COOL SEASON MIXTURES ' } - 040 Acre

0350——REMOVAL-OF EXISTING BRIDGE-DEEKS : | 4;482:00'SQFT————————f—~7:00—~—-31,€74:00
0360 SLAB ON STEEL 498.00 SQYb © - - 30000  149,400.00
0370 SAFETY BARRIER CURB © 25200 LF 84.00 21,168.00
- 0380 SLAB DRAIN 18.00 EA o 240.00 4,320.00

~B123/2010 810 AT~ ) Copyright©1989-2009 Hard Dollar Corp. All Rights Reserved. ) ’ C1of2
Le 2 €= : o B : .
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MECHANICAL BAR SPLICE 330.00 Each 40.00 13,200.00

0381
0390 NON-DESTRUCTIVE TESTING ° 41.00 LF 75.00 3,075.00

GRAND TOTAL: 344,226.00

Submitted By: Sean Kilian
Project Manager
L. Krupp Construction, Inc.
(314) 280-0353

Signed: -

Title:

8/23/2010 9:10 AM Copyright©1989-2008 Hard Dollar Corp. All Rights Reserved. ‘ 20f2
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August 25, 2010

Missouri Dept. of Transportation
Willow Springs Project Office
P.0.Box 345

Willow Springs, MO 65793
Attn: Phill Knott, R.E.

RE: MoDOT Job #J9B08011, Krupp Job #SK09415
Route 60, Texas County
Contract ID 090925-902

Dear Mr. Knott:

As per your request, I am submitting the following revised bridge construction plans for your
consideration:

e Stage 1: For stage one, we will route all traffic onto the right side of the bridge. We will
utilize temporary traffic barrier placed 12’ from the existing bridge barrier. We will sawcut
the existing deck one foot outside of the temporary traffic barrier and remove the entire
bridge deck left of that line. We will construct the left side of the bridge from the outside
edge to the crown of the slab which is 16°4.5” wide. For the outside overhangs, we will
utilize standard overhang brackets hung from Dayton C-25HD hangers. The right overhang
dimension will be 5°6” from the centerline of girder #2. For this ovethang, we will utilize
Dayton C-89L Heavy Duty brackets hung from Dayton C-25HD hangers due to the
dimension. ' : ,

e Stage 2: Forstage two, the temporary barrier will be moved 1° left of the stage 1 construction
joint (roadway crown). The remainder of the bridge deck will be removed and reconstructed
to.a width of 24°4.5”. As with the first stage, the exterior overhangs will utilize standard
overhang brackets hung from Dayton C-25HD hangers. Due to the smaller dimension on this
stage, the interior overhangs will be constructed in the same manner.

We are proposing to use mechanical splices for the reinforcing steel to connect the two stages
together. :

Attached is a drawing that shows dimensions for each stage as described above.

If you have any questions regarding this, please contact me at (314) 280-0353.

Sincerely, )

Sean Kilian
Project Manager

- K&XKuwpp Construction She.

Asphalt Paving and Excavation

415 Old State Road -+ Ellisville, MO 63021
(636) 391-8844 - FAX (636) 391-7544




TYPE OF WORK

(Check one that applies)

AC Bridge/Structure/Footings
Drainage Structures (RCP, RCB, CMP’s, ect.)
TCP/MOT
Paving (PCCP, ect.)
Grading/MSE Walls
Signal/Lighting/ITS
Misc.

SUMMARY OF PROPOSAL

(If needed, condense summary to a couple of lines)
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SCANNING OF DOCUMENT

If the proposal is large, please mark or make note, which pages need to be scanned into the database. If
there are special instructions, make note of them here.




